

RetailIQ - Agile I

	October	
Tasks	Week 01 - 02	Week 03- 04
Project Setup & Architecture Design	Yes	
Database Finalization & ER Diagram	Yes	
Authentication & RBAC		Yes
Store & User Management Module		Yes
Product & Category Management		Yes
Supplier & Purchase Orders Module		
Inventory Management		
Customer Orders & Billing		
Invoice Module Integration		
Payment Integration		
Analytics Dashboard (Basic Reports)		
Demand Forecasting Model		
Market Basket Analysis		
Dynamic Pricing Engine		
Stock-out & Overstock Prediction		
UI Enhancements & Performance Optimization		Yes
Testing (Unit + Integration)		

Project Roadmap

November		December	
Week 01 - 02	Week 03- 04	Week 01 - 02	Week 03- 04

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

January		February	
Week 01 - 02	Week 03- 04	Week 01 - 02	Week 03- 04

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

March	
Week 01 - 02	Week 03- 04
Yes	
	Yes